

Annex 6: Procurement Activity Completed from 01st Jan, 2022 to 30th June, 2022

Sr. No.	STEP Ref. No.	Activity	Contract Cost (PKR)	Notification of Award/Contract Signed	Detailed Status
1	PK-PSPA-268315-NC-RFB	Procurement of Services of Implementation Partner for Economic Inclusion Component (District Bhakkar, Mianwali, Layyah, Khushab, Bahawalnagar & Lodhran)	3,240,452,887/-	14.06.2022	Contract to be Signed for 26 months
2	PK-PSPA-281397-NC-RFB	Procurement of Services of Call/Help Center	62,319,472/-	15.06.2022	Contract to be Signed
3	PK-PSPA-275510-NC-RFB	Procurement of Services of Survey Firm for Impact Evaluation	144,955,688/-	15.06.2022	Contract to be Signed
4	PK-PSPA-262555-GO-RFB	Procurement of Printing Material	167,400,750/-	18.04.2022	Contract Signed for 24 months
5	PK-PSPA-285511-GO-RFQ	Procurement of Office Equipment	1,085,000/-	04.04.2022	Contract Signed and Delivery Completed
6	PK-PSPA-272555-GO-RFQ	Procurement of Motorcycles (125CC) for Project Support Staff	1,000,125/-	21.02.2022	PO issued and Delivery Completed
7	PK-PSPA-288906-GO-RFQ	Procurement of Air Conditioners	3,168,000/-	06.05.2022	Contract Signed and Delivery Completed
8	PK-PSPA-292222-GO-RFQ	Procurement of Vehicles (Double Cabin, Cars (1300 and 1000 cc)	23,889,000/-	18.05.2022	Contract Signed & Delivery under process