

Annex - 4**Procurement Activities Completed from 01st July, 2022 to 31st December, 2022**

Sr. No.	STEP Ref. No.	Activity	Contract Cost (PKR)	Contract Signed	Detailed Status
1	PK-PSPA-268315-NC-RFB	Procurement of Services of Implementation Partner for Economic Inclusion Component (District Bhakkar, Mianwali, Layyah, Khushab, Bahawalnagar & Lodhran)	3,240,452,887/-	26.07.2022	Contract signed
2	PK-PSPA-281397-NC-RFB	Procurement of Services of Call/Help Center	62,319,472/-	06.07.2022	Contract signed
3	PK-PSPA-275510-NC-RFB	Procurement of Services of Survey Firm for Impact Evaluation	144,955,688/-	28.07.2022	Contract signed
4	PK-PSPA-208035-CS-QCBS	Hiring of M&E Operations Review Firm		23.12.2022	Contract signed

Procurement Activities under process from 01st June, 2022 to 31st December, 2022

Sr. No.	STEP Ref. No.	Activity	Detailed Status
1	PK-PSPA-307012-CS-LCS	Hiring of Firm for the Development of Social Protection ERP System	05 Proposals Received, Technical Evaluation under process

Upcoming Procurement January to June 2023

- i) Procurement of social mobilization firm