

Procurement status of Education Department

Sr. No.	Activity	Est Budget (PKR Million)	Status
1.	ECCE Content development through firm and printing	300	EOI evaluations completed (uploaded at STEP) RFP document issued on 14 th November Pre bid meeting 22-11-2022 Proposal submission date 06-12-2022 Contract award first week January 2023 Printing to be done after development of content i.e. May-June 2023
2.	Hiring of Consulting Firm to Develop Training Modules and Train Master Trainers (Early Years Trainings)	125	TORs developed and approved on STEP TORs approved by the PD Ad sent to DGPR for publishing in newspaper on 08-12-2022 EOI Submission date 30-12-2022 Contract award January 2023
3.	Hiring of Consulting Firm to Develop Training Modules and Teacher training (ECE Leadership Trainings)	170	TORs developed and approved on STEP TORs approved by the PD Ad sent to DGPR for publishing in newspaper on 08-12-2022 EOI Submission date 30-12-2022 Contract award January 2023

4.	Procurement of Age- appropriate Furniture and Book Shelves for 3400 Schools	760	Bidding Doc approved by procurement committee and NOL given on STEP. Advertisement sent to DGPR on 14 th November. Ad published Pre bid meeting on 24-11-2022 Bid submission date 12-12-2022 Contract award 12 th January' 23 Delay of a month Delivery in 60 minimum to 180 days maximum
5.	Procurement of Tablets	207	Bidding Document cleared by bank. Advert sent to DGPR on 14 th November 22 Ad Published Pre bid meeting 28-11-2022 Bid Submission date 15-12-2022 Contract award Jan 2023. Delivery April-May 2023.
6.	Hiring of Training Coordinator (PISP)		Completed
7.	Hiring of Social Mobilization Officer (Short Term Consultant)	1.8	TOR approved 02-12-2022 Final Evaluation 07-12-2022 Contract Awarded 08-12-2022
8.	Hiring of Procurement Officer (Short Term Consultant)	1.8	TOR approved 02-12-2022 Final Evaluation 07-12-2022 Contract Awarded 08-12-2022
9.	Hiring of Finance Officer (Short Term Consultant)	1.8	TOR approved 02-12-2022 Final Evaluation 07-12-2022 Contract Awarded 08-12-2022

10.	Hiring of Environment Officer (Short Term Consultant)	1.8	TOR approved 02-12-2022 Final Evaluation 07-12-2022 Contract Awarded 08-12-2022
11.	Development of content for capacity building of SM	25	EOI evaluation completed and uploaded on STEP RFP document prepared and issued on 14 TH November '22 Proposal submission date 28-11-2022 Contract award Mid Dec 2022
12.	Community awareness session/SM firm	220	TOR approved on STEP RFB Cleared from Bank Ad sent to DGRP for publish 22-11-2022 Bids submission date: 23-11-2022 January 2023
13.	Media firm to produce content	20	TOR uploaded on STEP January 2023
14.	IEC Material	10	Contract awarded
15.	Reading corners books	631	678 PCTB NOC obtained books were shortlisted. Out of 678 total 468 physical copies received from PCTB/publishers. Market survey meeting held on Nov 22 Market survey analysis completed on Nov 25 Market survey analysis will be shared with WB Contract award end Feb-Mar 2023

16.	Development of content for capacity building of SM	25	EOI evaluation completed and uploaded on STEP RFP document prepared and issued on 14 TH November '22 Proposal submission date 28-11-2022 Contract award Mid Dec 2022
-----	--	----	--