

**Status of Agreed Action with E&S World Bank Mission (7-8 March 2022)  
School Education Department Component – ECCE Classrooms**

<b>S. No.</b>	<b>Agreed Actions</b>	<b>Status</b>	<b>Remarks</b>
1	Revise and share the “E&S Checklist Evaluation Report – Bahawalnagar “in the light of WB review comments	Completed	The district evaluation reports have cleared by WB
2	Share the District wise reports on “Evaluation of Checklists”.	Completed	Final Evaluation reports submitted to world bank,
3	Make use of KoBo Tool for monitoring and complying the mitigation measures derived from Screening checklists during implementation.	In process	Monitoring form is prepared by using Kobo Toolbox and forwarded to World Bank.
4	Promote project-wide (PCHIP) peer to peer learning by arranging a workshop/ppt and disseminate the Kobo-Tool process as a good practice	Not yet due	This workshop will be arranged after execution of ECCE classrooms works
5	Prepare a simple E&S implementation, mitigation and monitoring plan with responsibility; for use during physical execution of works.	Completed	Mitigation and monitoring plan approved and will be implemented during the execution of work.
6	Document the process of employing KoBo ToolBox for E&S activities for showcasing and possible replication in other projects.	Not yet due	M&E Specialist of PMIU-SED will work on this task