

Annex - 2**Procurement Activities Completed from 01st January, 2023 to 30th June, 2023**

Sr. No.	STEP Ref. No.	Activity	Contract Cost (PKR)	Contract Signed	Detailed Status
1	PK-PSPA-341891-CS-INDV	Hiring of Software Developer-1	1,800,000/-	17.05.2023	Contract signed
2	PK-PSPA-357348-GO-RFQ	Procurement of Miscellaneous Software	813,610/-	26.05.2023	Contract signed
3	PK-PSPA-352730-CS-INDV	Hiring of Payment System Specialist	6,483,750/-	29.05.2023	Contract signed
4	PK-PSPA-307012-CS-LCS	Hiring of Firm for the Development of Social Protection ERP System	236,684,604/-	09.06.2023	Contract signed

Procurement Activities under process from 01st January, 2023 to 30th June, 2023

Sr. No.	STEP Ref. No.	Activity	Detailed Status
1	PK-PSPA-353858-CS-INDV	Hiring of Environmental and Social Safeguard Specialist	EOIs received, evaluation under process
2	PK-PSPA-346850-CS-INDV	Hiring of Complaints Management Officer	EOIs received, evaluation under process
3	PK-PSPA-346854-CS-INDV	Hiring of Monitoring & Evaluation Officer	EOIs received, evaluation under process
4	PK-PSPA-346840-CS-INDV	Hiring of Planning & Coordination Officer	EOIs received, evaluation under process
5	PK-PSPA-346848-CS-INDV	Hiring of Manager Field Operations	EOIs received, evaluation under process
6	PK-PSPA-354111-CS-INDV	Hiring of Financial Management Specialist	Receipt of EOIs under process