

Annex 13: Procurement status of PHCIP-SED

Sr. #	Activities	Status
1	Procurement Age-Appropriate Furniture (Plastic + Wooden) for 4809 School (Additional Schools)	Evaluation under Process
2	Procurement of ECE-Kits for 4,809 Schools (Additional Schools)	Evaluation under Process
3	Procurement of Tablets through UNICEF for 4809 Schools (Additional Schools)	UNICEF asking that PMIU-PHCIP may take the responsibility for all clearance i.e. Custom Clearance, PTA Clearance.
4	Procurement of 3,900-Tablets	Shipment has been cleared from Custom. Container has been dispatched for Lahore by M/s MEGA-PLUS.
5	Hiring of Non-Consulting Firm for Provision & Preparation of 3- Documentaries for PHCIP Project	Evaluation has been completed, Issuance of Letter of Award (LOA) to Lowest Evaluated Firm and Contract Signing is under process.
6	Procurement Office Equipment (Video Conference System)	Contract Awarded
7	Procurement of Printing Material and ECCE Kit Guide (Lot-1 & Lot-2)	Contract Awarded
8	Hiring of Social Mobilization Specialist	Shortlisting has been completed; Credential Verification is under process.
9	Printing & Delivery of ECCE Developed Content (Additional Schools)	Advertisement Published, Last date of bid submission is 30-7-2024
10	Hiring of Media Firm	Procurement was cancelled and Re-Hiring of for preparation of 3-Documentries was initiated
11	Hiring of Environment Specialist	Hiring Completed
12	Hiring of Procurement Management Specialist	Hiring Completed
13	Hiring of Financial Management Specialist	Hiring Completed
14	Procurement IT equipment	Procurement Completed
15	Procurement of Office Equipment	Procurement Completed