

Procurement Annexure

Procurement Status P&SHD

S.NO	Activity	Status	Amount (PKR)
01	Procurement of Pharmaceuticals (Medicines)	Completed	134 M
02	Procurement of RDTs & Surgical Supplies	Completed	51M
03	Procurement of Bio Medical Equipment's	Completed	18M
04	Procurement of Family Planning Commodities	Completed	266M
05	Procurement of Pharmaceuticals (Medicine) Phase II	Completed	50M
06	Procurement of Pharmaceuticals & (Medicine)& Surgical Phase III	Completed	42M
07	Procurement of Computer Tablets	Completed	65M
08	Procurement of HR Services as A Care taker Chowkidar	Completed	104M
09	Procurement of consulting services of and engineering firm for Survey, Supervision & Quality Assurance Firm for R&R work at BHUs and RHCs	Completed	9.8M